
17-1 

Functional Area WBS #: 17.1 - ISMS    

Completed by: R. D. Phipps (ANL-W) B. A. Streeper (INEEL) 
 

FUNCTIONAL AREA SUMMARY FORM 

(ANL-W & INEEL Laboratory Consolidation to INL) 

Consider facilities, hardware, processes, procedures, personnel, training, database, etc. in your functional 
area. 

1) ACTIVITIES needed to transition 

What activities should be conducted to support to transition to a single contractor? When is the 
most opportune time to conduct each activity (pre-transition, transition, incoming contractor)? 

 

Activities to transition functional area to one 
contractor 

3/1 – 11/15 
Pre-transition 

11/15 – 1/30 
Transition 

1/31/05 
Incoming 
Contractor 

1. Combine ISMS Description Documents.    X 
2. Combine processes for ISMS Annual 
Evaluations and submittal of FY Safety 
Performance Objectives, Measures, and 
Commitments.   

X 

 
2) GAP(S) 

In your functional area, identify gap(s) that may inhibit a smooth transition. Please list below.  
Additionally, utilize the Gap/Risk Description form to define each gap/issue. 

 DEAR Clause 970.5223.1 in the INEEL contract requires BBWI to, on an annual basis, 
submit Safety performance objectives, measures, and commitments (SPOMC) for DOE-ID 
approval. ANL has the same contract requirement. BBWI is required by DOE-ID to submit 
the SPOMC on a fiscal year basis, typically submitting the current year’s SPOMC in the late 
October timeframe. The SPOMC submittal for FY-2005 will be expected in October 2004.  
The submittal of FY-2005 SPOMC will need to be negotiated with DOE-ID to determine the 
extent of integration with ANL-W, the intent to conduct an ISMS Annual Evaluation which 
provides the input to the SPOMC, and the division of ICP SPOMC and INEEL SPOMC for 
FY-2005.  This will need to be coordinated with DOE-CH. 

3) Other 

Are there issues or concerns outside of your functional area that may inhibit the consolidation? If 
so, please list.  Additionally, utilize the Gap/Risk Description form to define each gap/issue. 

   

4) Have you initiated any actions outside of this review to facilitate the integration? If so, please 
describe. 
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Functional Area WBS #: 17.1 - ISMS    

Completed by: R. D. Phipps (ANL-W) B. A. Streeper (INEEL) 
 

GAP/RISK DESCRIPTION FORM 

Please complete one form per gap. 

a) Describe the gap(s) that affects the integration of ANL-W and INEEL.   

 DEAR Clause 970.5223.1 in the INEEL contract requires BBWI to, on an annual basis, 
submit Safety performance objectives, measures, and commitments (SPOMC) for DOE-ID 
approval. ANL has the same contract requirement. BBWI is required by DOE-ID to submit 
the SPOMC on a fiscal year basis, typically submitting the current year’s SPOMC in the late 
October timeframe. The SPOMC submittal for FY-2005 will be expected in October 2004.  
The submittal of FY-2005 SPOMC will need to be negotiated with DOE-ID to determine the 
extent of integration with ANL-W, the intent to conduct an ISMS Annual Evaluation which 
provides the input to the SPOMC, and the division of ICP SPOMC and INEEL SPOMC for 
FY-2005.  This will need to be coordinated with DOE-CH. 

 

b) Rank the risk, on a scale of 1 to 5, associated with the above gap, and describe the impact(s)?  
(Risk 1 = minimal consequence on January 31, 2005: Risk 5 = operational barrier to laboratory on 
January 31, 2005) 

Risk:  2   

Description:  Minor consequences on 1/31/05; operations hindered; execution timeframe not a 
factor 

 

c) What steps should be taken to address the gap(s) and when (pre-transition, transition, incoming 
contractor)? Please indicate the owner of the action (ANL-W, INEEL, or both where applicable). 

 

 
3/1 – 11/15 

Pre-transition 
11/15 – 1/30 
Transition 

1/31/05 
Incoming 
Contractor 

 
1. Negotiate with DOE-ID and DOE-CH to 
determine an acceptable approach to meeting the 
contract requirements for ISMS. 

INEEL and 
ANL-W   
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Functional Area WBS #: 
17.2 - Fire Protection 
(FP)    

Completed by: D.S. Kirschner (ANL-W) S.D. Thorne  (INEEL) 
 

FUNCTIONAL AREA SUMMARY FORM 

(ANL-W & INEEL Laboratory Consolidation to INL) 

Consider facilities, hardware, processes, procedures, personnel, training, database, etc. in your functional 
area. 

1) ACTIVITIES needed to transition 

What activities should be conducted to support to transition to a single contractor? When is the 
most opportune time to conduct each activity (pre-transition, transition, incoming contractor)? 

 

Activities to transition functional area to one 
contractor 

3/1 – 11/15 
Pre-transition 

11/15 – 1/30 
Transition 

1/31/05 
Incoming 
Contractor 

1.  All fire alarm receiving functions are not 
consolidated.  Procedures, operations, and 
equipment should be consolidated to INEEL Fire 
Department.   

  

INL (Evaluate 
Alarm Reporting 
Systems and 
determine 
whether 
integration is 
warranted.) 

2.  Integration of fire protection programs. This 
includes, but is not limited to, consistent personnel 
qualifications, consistent FHA/FSA provisions, 
consistent controls over fire protection system 
impairments, and consistent fire prevention 
Authority Having Jurisdiction (AHJ) delegated 
activities.  This activity can be deferred to new 
contractor.   

INL (Identify 
procedures, train 
affected 
personnel and 
implement.  
Establish FPE 
and AHJ 
resources.) 

3.  Evaluate and integrate the inspection, testing, 
and maintenance (IT&M) of fire protection 
systems.  This includes qualifications of personnel 
work control processes, impairments, performance 
indicators, etc.  This activity can be deferred to new 
contractor. 

  

INL (Identify a 
single set of 
program 
procedures for 
implementation.  
Cross qualify 
existing 
personnel to 
facilitate site 
wide IT&M 
personnel 
allocations.) 
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4.  ANL-W utilizes dial-13 system. INEEL utilizes 
dial-777 system.  A single “Site” emergency phone 
number should be established and implemented.   

  

INL (Evaluate the 
development of 
single “site 
emergency phone 
number.”  
*Integrate with 
decision with 
respect to fire 
alarm reporting.) 

 
2) GAP(S) 

In your functional area, identify gap(s) that may inhibit a smooth transition. Please list below.  
Additionally, utilize the Gap/Risk Description form to define each gap/issue. 

 None 

3) Other 

Are there issues or concerns outside of your functional area that may inhibit the consolidation? If 
so, please list.  Additionally, utilize the Gap/Risk Description form to define each gap/issue. 

 None 

4) Have you initiated any actions outside of this review to facilitate the integration? If so, please 
describe. 

 None 
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Functional Area WBS #: 
17.3 Hoisting & 
Rigging Safety    

Completed by: D.S. Kirschner (ANL-W) S.D. Thorne  (INEEL) 
 

FUNCTIONAL AREA SUMMARY FORM 

(ANL-W & INEEL Laboratory Consolidation to INL) 

Consider facilities, hardware, processes, procedures, personnel, training, database, etc. in your functional 
area. 

1) ACTIVITIES needed to transition 

What activities should be conducted to support to transition to a single contractor? When is the 
most opportune time to conduct each activity (pre-transition, transition, incoming contractor)? 

 

Activities to transition functional area to one 
contractor 

3/1 – 11/15 
Pre-transition 

11/15 – 1/30 
Transition 

1/31/05 
Incoming 
Contractor 

 
1. Differences exist between ANL-W and INEEL 
in load testing requirements; ANL-W goes beyond 
DOE requirements by requiring annual load testing 
of equipment and tackle.  This is felt to provide an 
appropriate extra margin of operational safety.   X 
 
2. The hoisting and rigging program falls under 
occupational safety programs at both ANL-W and 
INEEL with the same issues noted as in the 18.2 
Industrial Safety summary form.   X 
 
2) GAP(S) 

In your functional area, identify gap(s) that may inhibit a smooth transition. Please list below.  
Additionally, utilize the Gap/Risk Description form to define each gap/issue. 

 None 

3) Other 

Are there issues or concerns outside of your functional area that may inhibit the consolidation? If 
so, please list.  Additionally, utilize the Gap/Risk Description form to define each gap/issue. 

   

4) Have you initiated any actions outside of this review to facilitate the integration? If so, please 
describe. 
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Functional Area WBS #: 17.4 - Chemical Safety    

Completed by: D.S. Kirschner (ANL-W) S.D. Thorne  (INEEL) 
 

FUNCTIONAL AREA SUMMARY FORM 

(ANL-W & INEEL Laboratory Consolidation to INL) 

Consider facilities, hardware, processes, procedures, personnel, training, database, etc. in your functional 
area. 

1) ACTIVITIES needed to transition 

What activities should be conducted to support to transition to a single contractor? When is the 
most opportune time to conduct each activity (pre-transition, transition, incoming contractor)? 

 

Activities to transition functional area to one 
contractor 

3/1 – 11/15 
Pre-transition 

11/15 – 1/30 
Transition 

1/31/05 
Incoming 
Contractor 

1.  Establishment of a single Chemical Safety 
program as defined through written procedures, 
policy documents, and process forms such as 
INEEL Form 442.10 Chemical purchase approvals.  
(Note: A major element of discussion may include 
the transfer of the BBWI chemical management 
program to the Mentor/ Protégé contract with 
Northwind.)     X 
 
 
2) GAP(S) 

In your functional area, identify gap(s) that may inhibit a smooth transition. Please list below.  
Additionally, utilize the Gap/Risk Description form to define each gap/issue. 

Note: See Industrial Hygiene “Gap/Risk Description form” 

 

3) Other 

Are there issues or concerns outside of your functional area that may inhibit the consolidation? If 
so, please list.  Additionally, utilize the Gap/Risk Description form to define each gap/issue. 

   

4) Have you initiated any actions outside of this review to facilitate the integration? If so, please 
describe. 
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Functional Area WBS #: 17.5 Construction    

Completed by: D.S. Kirschner (ANL-W) S.D. Thorne  (INEEL) 
 

FUNCTIONAL AREA SUMMARY FORM 

(ANL-W & INEEL Laboratory Consolidation to INL) 

Consider facilities, hardware, processes, procedures, personnel, training, database, etc. in your functional 
area. 

1) ACTIVITIES needed to transition 

What activities should be conducted to support to transition to a single contractor? When is the 
most opportune time to conduct each activity (pre-transition, transition, incoming contractor)? 

 

Activities to transition functional area to one 
contractor 

3/1 – 11/15 
Pre-transition 

11/15 – 1/30 
Transition 

1/31/05 
Incoming 
Contractor 

 
1. The construction safety program falls under 
occupational safety programs at both ANL-W and 
INEEL with the same issues noted as in the 18.2 
Industrial Safety summary form.   X 
 
2) GAP(S) 

In your functional area, identify gap(s) that may inhibit a smooth transition. Please list below.  
Additionally, utilize the Gap/Risk Description form to define each gap/issue.  

 None 

3) Other 

Are there issues or concerns outside of your functional area that may inhibit the consolidation? If 
so, please list.  Additionally, utilize the Gap/Risk Description form to define each gap/issue. 

   

4) Have you initiated any actions outside of this review to facilitate the integration? If so, please 
describe. 
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Functional Area WBS #: 17.6 Explosive Safety    

Completed by: D.S. Kirschner (ANL-W) S.D. Thorne  (INEEL) 
 

FUNCTIONAL AREA SUMMARY FORM 

(ANL-W & INEEL Laboratory Consolidation to INL) 

Consider facilities, hardware, processes, procedures, personnel, training, database, etc. in your functional 
area. 

1) ACTIVITIES needed to transition 

What activities should be conducted to support to transition to a single contractor? When is the 
most opportune time to conduct each activity (pre-transition, transition, incoming contractor)? 

 

Activities to transition functional area to one 
contractor 

3/1 – 11/15 
Pre-transition 

11/15 – 1/30 
Transition 

1/31/05 
Incoming 
Contractor 

 
1. An explosive safety program falls under 
occupational safety programs at both ANL-W and 
INEEL with the same issues noted as in the 18.2 
industrial safety summary form.   X 
 
2) GAP(S) 

In your functional area, identify gap(s) that may inhibit a smooth transition. Please list below.  
Additionally, utilize the Gap/Risk Description form to define each gap/issue. 

  None 

3) Other 

Are there issues or concerns outside of your functional area that may inhibit the consolidation? If 
so, please list.  Additionally, utilize the Gap/Risk Description form to define each gap/issue. 

   

4) Have you initiated any actions outside of this review to facilitate the integration? If so, please 
describe. 

  

 


